STATE OF CALIFORNIA--BUSINESS, TRANSPORTATION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File#: 1.28
(707) 649-5453 ' '
(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Casey, William Report No:  WIR-027391
Address: 333 Burma Road Date Inspected: 27-Mar-2012
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 730
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1600
Contractor: American Bridge/Fluor Enterprises, a Vv L ocation: Pier 7 Job Site
CWI Name: N/A CWI Present: 1 Yesl¥l No
Inspected CWI report: Yes [ No [J N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: S.A.S. Components

Summary of Items Observed:
The Quality Assurance Inspector (QAI), Scott Croff, was present at the Self Anchored Span (SAS) job site to
observe the scheduled fabrication and welding of components for the SFOBB project.

The QAI made random observations of the painting crews from Certified Coatings Company Inc. The QAI noted
that thereisinclement weather and all workers are inside of the OBG deck span The QAI noted that 1 crew is
blasting and preparing to apply zinc primer to the field splice 13W/14W, inside of the central compartment. The
QAI noted that 1 other crew is doing touch up (repairs) of shop applied zinc primers. The QAI was informed that
the touch up crew wasinside of the wing on 2W but the QAI was not able to locate the workers.

The QAI noted that the environmental conditions were within the contract requirements inside of the OBG. At the
time of observation, the QAI did not observe any zinc priming, only abrasive blasting / cleaning. The QAI was
informed that the zinc primer will be put on during this shift. See the attached photo.

The QAI reviewed contract documents at pier 7. The QAI used approved weekly welding report submittals and
cross referenced the welding and inspection status as reported with QA recordsto identify the overall weld status.
The QAI aso reviewed submittal 1536 Revision 106 and generated a TL-20 report. The QAI continued reviewing
informal welding report packages 105, 106 and 107. Thiswork wasin progress at the end of the shift.
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

13W/14W field splice
weld D being blasted
prior to zinc pirmer
application.

13:28)03-27-12

Summary of Conversations:

The QAI relayed the status of the document reviews and painting / priming work to the QAI Lead Bill Levell.
Except as described above, there were no other notable conversations.

Comments

Thisreport is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Nina Choy, (510) 385-5910, who represents the Office of Structural Materials for
your project.

I nspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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